COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/03/2004

ESTIMATE SUMMARY 10:10:07
CONTID: C12966 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 12966-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 28.5 DAYS TIME ALLOW: 150 WORK DAYS
GUN CLUB RD. - S. PERCENT TIME: 19.00 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: STA 0131-041
GUN CLUB RD. - S.
NAME OF ROAD: 013a
PROJECT COUNTIES: RIO BLANCO
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 11/02/2004 DATE TIME STARTED 09/20/2004
P.0. BOX 580 DATE LET 07/01/2004 DATE WORK BEGAN  09/20/2004
DATE AWARDED 07/06/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/22/2004 DATE ACCEPTED
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 09/20/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,780,976.35 PARTICIPATING $ 371,346.00 $ 344,016.00
AWARD PROJECT AMT: $ 2,675,014.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 13.35% TOTAL EARNINGS 371,346.00 344,016.00
FUNDS AVAILABLE: $ 2,409,630.35 STOCKPILED MATERIALS 27,063.82 27,063.82
GROSS EARNINGS 398,409.82 371,079.82
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,996.03 -2,673.53
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 395,413.79 368,406.29
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 395,413.79 368,406.29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 368,406.29
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CONTID: C12966 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 12966-BID ESTIMATE RUN 11/03/2004
PROJECT: STA 0131-041 ESTIMATE NO: 0002 10:10:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0060 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 31,294.000 0.000
GAL 0.000 0.00
0.50000 0.000 0.00
0065 210-01011 *RESET GATE 6.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0070 212-00006 *SEEDING (NATIVE) 30.800 0.000
ACRE 0.000 0.00
220.00000 0.000 0.00
0075 213-00004 *MULCHING (WEED FREE STRAW) 30.800 0.000
ACRE 0.000 0.00
450.00000 0.000 0.00
0080 213-00061 *MULCH TACKIFIER 4,620.000 0.000
1B 0.000 0.00
1.70000 0.000 0.00
0085 304-03000 AGGREGATE BASE COURSE (CLASS 3) 46,402.000 0.000
TON 0.000 0.00
9.00000 0.000 0.00
0090 304-05009 AGGREGATE BASE COURSE (CLASS 5) (SPECIAL) 500.000 0.000
TON 15.000 180.00
12.00000 15.000 180.00
0095 304-06000 AGGREGATE BASE COURSE (CLASS 6) 13,579.000 0.000
TON 0.000 0.00
12.00000 0.000 0.00
0100 310-00400 PROCESS ASPHALT MAT FOR BASE COURSE 37,424.000 0.000
sY 0.000 0.00
1.30000 0.000 0.00
0105 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 266.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00



CONTID: Cl12966 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12966-BID ESTIMATE RUN 11/03/2004
PROJECT: STA 0131-041 ESTIMATE NO: 0002 10:10:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 15,963.000 0.000
TON 0.000 0.00
25.00000 0.000 0.00
0115 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 428.000 0.000
TON 0.000 0.00
263.00000 0.000 0.00
0120 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 563.000 0.000
TON 0.000 0.00
210.00000 0.000 0.00
0125 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,119.000 0.000
GAL 0.000 0.00
1.25000 0.000 0.00
0130 607-00005 *END POST 24.000 14.000
EACH 3.000 270.00
90.00000 17.000 1,530.00
0135 607-00010 *CORNER AND LINE BRACE POST 80.000 11.000
EACH 4.000 500.00
125.00000 15.000 1,875.00
0140 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 6,147.000 0.000
LF 940.000 1,880.00
2.00000 940.000 1,880.00
0145 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 19,509.000 0.000
LF 5,783.000 12,722.60
2.20000 5,783.000 12,722.60
0150 607-60117 *16 FOOT GATE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0155 611-00024 24 FOOT CATTLE GUARD 1.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0160 612-00001 *DELINEATOR (TYPE I) 126.000 0.000
EACH 0.000 0.00

16.00000 0.000 0.00
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PCN: 12966-BID ESTIMATE RUN 11/03/2004
PROJECT: STA 0131-041 ESTIMATE NO: 0002 10:10:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 614-00011 *SIGN PANEL (CLASS I) 123.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0170 614-00200 *STEEL SIGN POST (U-2) 30.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0175 614-01502 *STEEL SIGN POST (2 INCH ROUND) 162.000 0.000
LF 0.000 0.00
14.00000 0.000 0.00
0180 617-00018 18 INCH CULVERT PIPE 206.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0180 MATERIAL ALLOWANCE CMP 0.000
LF 206.000 2,816.02
13.67000 206.000 2,816.02
0185 617-00024 24 INCH CULVERT PIPE 2,206.000 0.000
LF 520.000 28,600.00
55.00000 520.000 28,600.00
0185 MATERIAL ALLOWANCE CMP 0.000
LF 726.000 7,819.02
10.77000 726.000 7,819.02
0190 617-00036 36 INCH CULVERT PIPE 416.000 0.000
LF 120.000 7,800.00
65.00000 120.000 7,800.00
0190 MATERIAL ALLOWANCE CMP 0.000
LF 296.000 5,174.08
17.48000 296.000 5,174.08
0195 617-00048 48 INCH CULVERT PIPE 276.000 0.000
LF 60.000 5,400.00
90.00000 60.000 5,400.00
0195 MATERIAL ALLOWANCE CMP ON PROJCT 0.000
LF 216.000 5,562.00

25.75000 216.000 5,562.00
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PCN: 12966-BID ESTIMATE RUN 11/03/2004
PROJECT : STA 0131-041 ESTIMATE NO: 0002 10:10:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
L S 0.650 42,250.00
65,000.00000 0.650 42,250.00
0205 626-00000 *MOBILIZATION 1.000 0.000
L S 0.500 87,500.00
175,000.00000 0.500 87,500.00
0210 627-00005 *EPOXY PAVEMENT MARKING 159.000 0.000
GAL 0.000 0.00
60.00000 0.000 0.00
0215 630-00000 *FLAGGING 8,000.000 0.000
HOUR 432.500 6,920.00
16.00000 432.500 6,920.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 0.000
DAY 2.000 330.00
165.00000 2.000 330.00
0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 150.000 0.000
DAY 12.000 6,000.00
500.00000 12.000 6,000.00
0230 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 1.000
EACH 2.000 88.00
44.00000 3.000 132.00
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 3.000
EACH 8.000 520.00
65.00000 11.000 715.00
0240 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 360.00
90.00000 4.000 360.00
0245 630-80360 *DRUM CHANNELIZING DEVICE 200.000 0.000
EACH 44.000 1,980.00
45.00000 44.000 1,980.00
0250 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
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PCN: 12966-BID ESTIMATE RUN 11/03/2004
PROJECT: STA 0131-041 ESTIMATE NO: 0002 10:10:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 50.000 300.00
6.00000 50.000 300.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70021 F/A ON-THE-JOB TRAINEE 512.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0270 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70025 F/A QUALITY INCENTIVE PAYMENT 46,950.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,759,476.35 $ 371,079.82$ 376,909.82
CAT NOO0400 CONSTRUCTION ENGINEERING
0285 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0290 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0295 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 21,500.00 $ 0.00$ 21,500.00
PROJECT TOTAL CURRENT AMT $ 2,780,976.35 $ 371,079.82 $ 398,409.82




